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2008-2013 Work Plan

 Short-Term Crustal Dynamics Priorities 

Short-Term Crustal Dynamics Working Group priorities for Sep 2008 – Aug 2013. 

 Year 1: Sep 2008 – Aug 2009 

 Continue development of PyLith
 See PyLith Development Plans

 ??
 Workshop??

  Year 2: Sep 2009 – Aug 2010 

 Continue development of PyLith
 ??

 Years 3-5: Sep 2010 – Aug 2013, CIG-II 

 Continue development of PyLith
 Collaborate with computer scientists in developing robust mesh generators for geologic applications.
 Collaborate with computational scientists in developing efficient, scalable solvers/preconditioners for
earthquake cycle problems.
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